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PROJECT MEETING

JACKSON COUNTY JUDUCAL CENTER
McKEE, KENTUCKY -

Project No: 2005101

Meeting for: PDB Meeting

Date: . January 2, 2007

Time: 3:00 PM :
Place: Grand Jury Room — Jackson County Courthouse
ATTENDING: ' -

Hon. R Cletus Maricle JCPDB

Bobby Morris JCPDE

CGarl Cunningan JCPDB

Connie Payne JCPDB

Garland Van Hook = ADC

Jeff Lilly ' ADC

Roger Lashbrook Codell

Timn Graviss JRA

Rob Deal JRA

ABSENT:

CJE William Smith  JCPDB
Magistrate (vacant) JCPDB

BACKGROUND:

The regular PDB mesting was held at the aforementioned date. Discussion items, comments, and/or
changes follow:

DISCUSSION ITEMS:

i Meeting Minutes:

— The November 9, 2006 Meeting Minutes were reviewed and approved.

- Temporary office space will need to be found for the family court offices located on the new
property. Temporary space should be found as soon as possible so that an early site demolition
package can be developed this spring. Judge Gene Clark will need to call Trevar Hanson at
AOC to make the arrangements.

.JRA Archiiects
3225 Summit Square Place, Suite 200 Lexington, Kentucky 40509
Tel: 859.252.6781  fax: 859.255.5483  www jrarchitects.com
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The newly elected County Judge Executive, William Smith, was unable fo attend the meeting.
Garland and Jeff with AOC will make arrangements o meet with the Judge prior to the next PDB
Meeting. :

Tim Graviss explained to the PDB members that we had received Schematic Design approval

from CFSC and that the next phase that we would enter into would be the Design Development
phase,

Carl noted that the PDB needed to make certain that the new property deed had been recorded.
The deed must be recorded prior to issuing the title insurance. After further review, it appeared
that the deed had been recorded. It was also reported that the former property owners had
received payment for the property.

Judge Maricle noted that he preferred the bench arrangement of the Cléy County Judicial Center.
JRA requested that AOC forward a copy of the Clay County design so that they could review the
bench design and implement the design on the Jackson County project.

Jeff Lilly commented that AOC would be forwarding the updated project sign to JRA so that the
official sign could be erected on the project site.

Jeff Lilly stated that JRA’s invoices should be sent to him directly rather than Garland.

Bobby stated that he wanted to review the county clerk's area in more detail with JRA. JRA
agreed to meet with Bobby and his staff prior to the next PDB Meeting.

Codell Construction was instructed to review the existing family court office building located on
the new site and evaluate if any asbestos abatement may be required. I so, then Codell is to
begin the process of soliciting an RFP for a Phase | environmental study so that any abatement
can begin. _ : :

Next Meeting:

~  The next PDB meeting is scheduled for February 6, 2007 at 3PM.

Please inform this office within seven days of any corrections to these minutes.

Respectiully submitted,

JRA Architects

D. Robert Deal, AlA
Principal

2005101/DP2
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